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Spacecraft / Project FLORIS Originator’s Name Marco Lai 

System / Experiment / 
Model FLEX Signature / Date 

 
 
 
 
 
 

Sub-System  
Request Type 

(Highlight applicable request) 
Waiver (RFW) 

Deviation 
(RFD) 

Assembly EQM/PFM Organisation Almatech 

Sub-Assembly Calibration Unit Ref. Doc. / Drwg No. ALM-PRO-4158 

Item - 
References - 

Serial No. EQM/PFM 
 

RFW/RFD Title Number of Interface screws different from requirements 

 

End Items(s) Affected (Hardware, Software) 

Name CI-Number Model(s) 

 
Calibration Unit 
 

 
EQM/PFM 

Requirement / Interface Documents Affected 

Specification/Drawing Title Number Issue Date App. Paragraph 

FLORIS Calibration Unit URD FLX-RS-FNM-INS-0006 5 09.05.2018 5.3.1.3 

Description of Deviation / Discrepancy / Non-Conformance 

According to FLO-CU-URD-REQ-0385 requirement and linked interface drawing attached here below, 6 M3 interface 
screws are required.  
Mechanical calculations showed that 12 M3 interface screws are necessary. 
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The new configuration is reported in FLX-ICD-ALM-0001_E and in Figure 1. 
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Figure 1: New interface for 12xMJ3 
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Figure 2: Interface for 6xMJ6 (unchanged with respect to Baseline) 

 
 

Other Items or Requirements (Potentially) Affected 

None 
 

Need for RFW/RFD and Rationale for Acceptance 

 
Analysis showed that 6 M3 interface screws are not sufficient to survive the loads. 
See MICD in attachment. 
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RFW/RFD CLOSED  
Name Sign & Date 

Approved Rejected 

Project Manager / 
Engineering: (Sub System) 

Gianluigi Capo 

  

Engineering: (Almatech) Marco Lai 

  

Product Assurance: 
(Almatech) 

Thomas Gandy 

  

Project Manager: (Leonardo)  

  

Engineering: (Leonardo)  

  

Product Assurance: 
(Leonardo) 

 

  

Engineering (ESA)  

  

Contract Manager (ESA)  
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